

Meeting Number: 8
Date and Time: 10.03.2026 – 11:00

Present:

Hannah Arnold
Chris Mead
Rachel Kirkham
Max McGill
Balraj Bhuller

Items for discussion:

How far we are along the design progress. If anything from the spec sheet needs finishing (allocated to other team members). Review the materials spreadsheet. Reviewed 2D design again. Allocation of further tasks in the 3D design phase.

Record of discussion

Reassessed the 2D design and decided a wall design would be best instead of a base. The 2D design will be changed to reflect this. 3D models are coming along to schedule, however, need refinement. The head, and base tongue are done, moving onto the lower jaw. Still working on the base and containment, with new decisions these will need to be reviewed. We have decided to lower costs by taking advantage of B&Q's scrap wood that is free out of the shop, as it is a prototype. Reviewed pros and cons of making it wood and know we need to coat it for protection against moisture. Mechanism is still under works; different methods being considered. Still have not been able to reach out to absent members, we may need to consider doing their part of the spec sheet and research split between us. Spreadsheet is almost done just need specific pricing. The tasks remain the same.

Action No.	Action Required	Success criteria	By When (review)	By who
1.	Frame & base (soap reservoir) Layout, design and build (continuation).	60/40% (areas of uncertainty)	10.03.2026	Hannah
2.	Exoskeleton base & head refinement modelling. (continuation).	60/40% (testing needed)	10.03.2026	Rachel
3.	Spreadsheet analysis and materials budgeting. Design/ modelling with Rachel. (continuation).	100%	10.03.2026	Chris
4.	Mechanism design, construct and assembly(continuation).	60/40% (testing needed)	10.03.2026	Max

5.	Mechanism design, construct and assembly(continuation).	60/40% (testing needed)	10.03.2026	Balraj
6.	Testing Final Plan (continuation).	30% (still not been able to brief on project)	10.03.2026	Other team members