

Meeting Number: 9**Date and Time: 17/03/2026 – 11:00.****Present:**

Hannah Arnold
Rachel Kirkham
Max McGill
Chris Mead
Balraj Bhuller

Items for discussion:

Continue to work on the design phase of the project – Modelling, Scanning, Exoskeleton and Mechanisms. Work out a rough budgeting and materials estimate on a spreadsheet. Allocate further tasks to finish the design phase of the project.

Record of discussion

2D design has been completed. 3D designs are $\frac{3}{4}$ finished with some experimentation required on sizing a measurement of filament (two members already have a 3d printer for testing). Mechanism has been decided on having a rotating hatch with a servo, and gears. Exoskeleton will be connected to the model to allow support, and aid of the inner jaw movement mechanism. Allocated tasks going forward to the below table. Materials still on review due to silicone uncertainty just yet, will continue to discuss between us and come to a conclusion in during this time until 24th. Chris has taken on the work from group members who we have not been able to discuss the project with so far (test plan) so each part of the assembly testing has a template and plan in place to show.

Action No.	Action Required	Success criteria	By When(review)	By who
1.	Frame & base (soap reservoir) Layout, design and build. (continuation).	60/40% (areas of uncertainty)	17.03.2026	Hannah
2.	Exoskeleton base & head finishing, inner tongue & lower jaw modelling next. (continuation).	60/40% (testing needed)	17.03.2026	Rachel
3.	Spreadsheet analysis and materials budgeting. Design/ modelling with Rachel. (continuation).	100%	17.03.2026	Chris
4.	Mechanism design, construct and assembly(continuation).	60/40% (testing needed)	17.03.2026	Max
5.	Mechanism design, construct and	60/40% (testing	17.03.2026	Balraj

	assembly(continuation).	needed)		
6.	Testing Final Plan (continuation).	30% (still not been able to brief on project)	17.03.2026	Other team members