

Meeting Number: 14

Date and Time: 28.04.2026 – 11:00

Present:

Hannah Arnold
Rachel Kirkham
Chris Mead

Items for discussion:

Project Development phase – How far along we are and how things are going to assemble. Any last-minute changes? And if we are ready to get a prototype going.

Record of discussion

Hannah confirmed the measurements of the frame and adjustments that Rachel needs to make for the skull to fit onto frame and base. Decided location of the soap.

Discussed a little on electronics for demonstration purposes but nothing is yet going to be decided on that as its not the main focus of the project.

Max is waiting on the model base in order to do the mechanism to size so is on standby for now.

Exoskeleton is still underway waiting on main model base to print. Complications of print from the 3D factory machine has delayed the Exoskeleton and mechanism part but we are finding a backup just in case whilst getting the next print ready.

Balraj whilst on standby also with the mechanism has taken up the testing plan due to 2 teammates being unable to reach or check up on progress and time running out.

Chris is continuously monitoring the budget sheet and updating it as we go along, as well as the joint GitHub team organisation and is doing the materials on Edupack to check the massive database on materials to show cheapest and hydrophobic printable material in graph form.

Action No.	Action Required	Success criteria	By When	By who
1.	Frame upgraded with newer design.	100%	05.05.2026	Hannah
2.	Model adjustments and reprint under way.	100%	05.05.2026	Rachel
3.	Mechanism.	Standby	Standby	Max
4.	Materials research graph.	100%	05.05.2026	Chris
6.	Testing Plan.	100%	05.05.2026	Balraj