

Meeting Number: 7**Date and Time: 03/03/2026 – 11:00****Present:**

Hannah Arnold
Chris Mead
Rachel Kirkham
Max McGill
Balraj Bhuller

Items for discussion:

Reflect on 2D design and finalise. Come to a conclusion on materials for spreadsheet. Allocation of tasks (who will take full ownership of that section of the model creation). Try to reach out to new teammates.

Record of discussion

All team members including absent team members given a specific project task. Have reached out to team members, one had gotten in contact with Rachel however did not attend the lecture, after meeting (after lecture meeting) and did not approach if they attended the final lecture of the day, so unsure how their progress is going. All team members tasks listed below.

Action No.	Action Required	Success criteria	By When (review)	By who
1.	Frame & base (soap reservoir) Layout, design and build.	60/40% (areas of uncertainty)	03.03.2026	Hannah
2.	Exoskeleton base & head modelling.	60/40% (testing needed)	03.03.2026	Rachel
3.	Spreadsheet analysis and materials budgeting. Design/ modelling with Rachel.	100%	03.03.2026	Chris
4.	Mechanism design, construct and assembly.	60/40% (testing needed)	03.03.2026	Max
5.	Mechanism design, construct and assembly.	60/40% (testing needed)	03.03.2026	Balraj
6.	Testing Final Plan.	30% (still not been able to brief on project)	03.03.2026	Other team members