

Meeting Number: 11

Date and Time: 16/04/2026 – 11:00

Present:

Hannah Arnold
Balraj Bhuller
Rachel Kirkham
Chris Mead

Items for discussion:

Project state currently. Next stages as leaving the preliminary design for the final stage before production which is the detailed design.

Record of discussion

Hannah to continue with the frame and base we needed to discuss certain features on how the model will sit on a base to then the frame being the wall. Max and Balraj are finalising the mechanism to attach to the tongue. Rachel and Chris to continue with the design of the skull and finalise ready for testing. Leon has taken up the testing plan on the spec, will check how he is doing in a week time. No further contact with other team members so assuming they are not taking part in the task assigned as then Leon will be taking full responsibility of that himself. Max was ill when meeting commenced but carried on full communication during the meeting to let us know how the mechanism was going on his end.

Action No.	Action Required	Success criteria	By When	By who
1.	Finalise the Frame and Base	100%	21/04/2026	Hannah
2.	Finalise the Skull Model Ready to Test	100%	21/04/2026	Rachel & Chris
3.	Finalise Mechanism	100%	21/04/2026	Balraj & Max
4.	Finish testing plan on spec sheet	100%	21/04/2026	Leon
5.	Review budget ready for the next meeting	100%	21/04/2026	Chris
6.				