

Meeting Number: 5**Date and Time: 18/02/2026 – 19:00****Present:**

Hannah Arnold
Balraj Bhuller
Chris Mead
Max McGill
Rachel Kirkham

Items for discussion:

Discuss the spec required for the project to be authorised.
Create a game plan to start the design phase.
Allocate spec sections out to team members for research and to put towards the finalised report.

Record of discussion

- Template has been made into a group folder for all teammates to begin their additions towards the specification document.
- All team members have been allocated their own sections for completion.
- Gantt chart has been updated ready to be uploaded by Hannah (added to the specification document as well).
- Moscow and Eisenhower Matrix updated ready to be uploaded by Rachel.
- Spreadsheet for material breakdown and cost has been created by Chris, however waiting for the confirmation on budgeting to continue this step.
- Waiting on new members before can allocate tasks towards them.
- New team members have test plan to do together.

Action No.	Action Required	Success criteria	By When	By who
1.	Introduction – 3 short sections: Intro, Idea overview and Justification.	Section has been written, in good quality and this section has been covered.	24/02/2026	Chris
2.	Stake Holder	Section has been written, in good quality and this section has been covered.	24/02/2026	Hannah
3.	Environment	Section has been written, in good quality and this section has been covered.	24/02/2026	Balraj

4.	Materials	Section has been written, in good quality and this section has been covered.	24/02/2026	Max
5.	Risk Assessment	Section has been written, in good quality and this section has been covered.	24/02/2026	Rachel
6.	Test Plan	Section has been written, in good quality and this section has been covered.	24/02/2026	New Members Together