

Meeting Number: 12

Date and Time: 21/04/2026 – 11:00

Present:

Hannah Arnold
Chris Mead
Rachel Kirkham
Baraj Bhuller
Max McGill

Items for discussion:

Progress of the project so far and the next stages. We should be finalising the design phase going onto the manufacturing stage.

Record of discussion

Group has decided to meet on Monday 27th of April to finish any alterations that need to be made and book in any sessions for manufacturing the prototype.

- Rachel has paid for a copy print of her own model to check where holes need to be located into the design and if the size is the best size to work with before adding the holes as resizing would mess the holes up. Will be able to show group on Mondays arranged meeting.
- Balraj and Max will be bringing the mechanism and designs to put to the base of the skull.
- Hannah will be bringing the base and frame; however, we will be making alterations on Monday.
- There are some concerns with how big the prototype is so far and the base which we will discuss when we can see the printed skull.
 - We have gotten in touch with left over teammates and given them one week left to do the test plan otherwise we will do this ourselves. We have been lenient to an extra week due to Leon dropping out who took the task up.

We are exiting the design phase and moving onto the manufacturing and processing phase.

Action No.	Action Required	Success criteria	By When	By who
1.	Group meeting bringing their work and discussing and altering on the next meeting.	100%	27.04.2026	Hannah Rachel Chris Balraj Max
2.	Finish the testing plan for the spec.	30/100% Prediction due to 0 contact	27.04.2026	Abdi Jahmeil