

Meeting Number: 10**Date and Time: 24/03/2026 – 11:00****Present:**

Hannah Arnold
Chris Mead
Rachel Kirkham
Max McGill
Balraj Bhuller

Items for discussion:

Update on the progression on the project (everyone's individual tasks). Reach out again to absent Team members. Decide what happens with their individual task if we cannot get in touch. Review the materials again and decide on if the spreadsheet is at a good stage.

Record of discussion

We have managed to get in touch with Leon and add him to the OneDrive shared folder. Other team members have not responded or attended the meeting. We have decided to give one week left for them to finish their research and part of the spec sheet. After that we will divide it between us. Modelling is on track, close to finishing. Exoskeleton is on track, though it needs refinement, holes are now measured out to add to the model. Model needs size checking before holes are added to it. Hannah is going to get free supplies from B&Q as stated last week and will start on the frame construction to get back to me on size. Mechanism is still in works however, the guys are doing brilliant research on it to make sure it works smoothly.

Action No.	Action Required	Success criteria	By When	By who
1.	Frame & base (soap reservoir) Layout, design and build. (continuation).	60/40% (areas of uncertainty)	24.03.2026	Hannah
2.	Exoskeleton base & head finishing, inner tongue & lower jaw modelling next. (continuation).	60/40% (testing needed)	24.03.2026	Rachel
3.	Spreadsheet analysis and materials budgeting. Design/ modelling with Rachel. (continuation).	100%	24.03.2026	Chris
4.	Mechanism design, construct and assembly(continuation).	60/40% (testing needed)	24.03.2026	Max
5.	Mechanism design, construct and assembly(continuation).	60/40% (testing needed)	24.03.2026	Balraj

6.	Testing Final Plan (continuation).	30% (still not been able to brief on project)	24.03.2026	Other team members