

Meeting Number: 13**Date and Time: 27/04/2026 – 13:00****Present:**

Hannah Arnold
Max McGill
Balraj Bhuller
Rachel Kirkham
Chris Mead

Items for discussion:

Project Development phase – How far along we are and how things are going to assemble. Any last-minute changes? And if we are ready to get a prototype going.

Record of discussion

Rachel has bought her own version to test the prototype visual analysis, to see the diameters we are working with so far if it's a decent size or adjustments need to be made. Sadly, this has been pushed back to Friday as the university had a malfunction on the 3D printers due to old filament, the test will now be in PLA whilst the staff order more PP (polyurethane) Filament which will go on track to us ordering in a week or two. This information has been given to the group. Max has almost finished the mechanism with Balraj just needs to make a few extra tweaks. Hannah has revised the base layout and is making adjustments to make the frame less bulky and smaller for not just industrial use. Rachel and Chris are now continuing to fit the exoskeleton once we have it on Friday. To demonstrate movement and mechanism assembly. The budget sheet will be updated once we have a price for the mechanism. We have had no response from other team members that have been absent the project so far, so we are going to start the project testing plan ourselves and just upload that into the spec. Chris is going to use the software Edupack to figure out what materials would be best that's hydrophobic, 3D printable, cheap and handles up temperatures minimum 50 and above.

Action No.	Action Required	Success criteria	By When	By who
1.	Frame upgraded with newer design.	100%	05.05.2026	Hannah
2.	Model adjustments and reprint under way.	100%	05.05.2026	Rachel
3.	Mechanism.	Standby	Standby	Max
4.	Materials research.	100%	05.05.2026	Chris
5.	Budgeting sheet Monitoring.	100%	05.05.2026	Chris